## Pizza Pall: the Dough

MSF

## SIMPLE GANTT CHART by Vertex42.com

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

Project Lead Thu. 30/03/2023 Project Start: 27 Mar 2023 3 Apr 2023 10 Apr 2023 17 Apr 2023 24 Apr 2023 1 May 2023 8 May 2023 15 May 2023 1  $\blacksquare$ Display Week: 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 ASSIGNED TO TASK PROGRESS START Recruitment Revision of ToR for consultancies MSF UK HR Department 10% 30/3/23 4/4/23 Opening of 2 consultant positions MSF UK HR Department 0% 4/4/23 2/5/23 Identification of interview panel / Chiara - Chiara - Claire 0% 6/4/23 29/4/23 auestions Candidate Screening - Interview Set-up MSFUK HR Department 0% 2/5/23 7/5/23 Candidates Interviews Interview Panels 0% 8/5/23 22/5/23 Offer of the position Abdul 0% 23/5/23 25/5/23 Contractual arrangements HR Department of the hosting office 0% 27/5/23 26/6/23 Assumption: each consultant will need 3 22/5/23 20/8/23 months to quit their current job? Briefings Manson Unit, MSF Italy, OCP, OCA 0% 23/8/23 3/9/23 **Mortality Analysis** Expose consultants to existing projects and establish their direct support for any Abdul + OCP Working group 29/8/23 23/9/23 Palliative Care project query. connection with OCA E-Health data to Raushan - Eliana 0% 3/9/23 8/10/23 gather KOBO (Community healthcare) data Epicentre visit for Typology data gathering Claire 26/9/23 29/9/23 OCP Meeting with OCP Palliative care Claire + OCP Working Group 0% 26/9/23 29/9/23 working group Visit to International Office Data Megan McGuire + Maria Guevara 29/9/23 1/10/23 0% Governance and Protection Task Force Meeting with OCBA / OCB focal point Kathryn Richardson 0% 29/9/23 1/10/23 Connect with E-Health Advisors of each Abdul + Chiara + Claire 8/10/23 0% 23/9/23 OC Check Definitional Coherence E-Health teams - MEAL Specialists 0% 9/10/23 14/10/23 Find Disaggregated Data E-Health teams - MEAL Specialists 0% 9/10/23 14/10/23 Stratify Analysis to identify Mortality PC Contact group 15/10/23 25/10/23 0% Patterns Project Analysis + Cross Analysis

			1	•	27 Mar 2023	3 Apr 2023	10 Apr 2023	17 Apr 2023	24 Apr 2023	1 May 2023	8 May 2023	15 May	2023
	Display Week:				27 28 29 30 31 1 2	3 4 5 6 7 8 9	10 11 12 13 14 15 16	17 18 19 20 21 22 23	24 25 26 27 28 29 30	1 2 3 4 5 6 7	8 9 10 11 12 13 14	15 16 17	18 19 20 21
TASK	ASSIGNED TO	PROGRESS	START	END	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W	T F S S
Projects' Data Collection up to Saturation point (high versus Low Mortality projects, IPD versus OPD community settings, Emergency vs Stable projects, MSF only vs MOH supported projects, etc.)	Consultants only + Data Analytics team	0%	3/9/23	8/10/23									
Identify unique mortality type projects for potential MVP	PC Contact Group	0%	3/9/23	10/9/23									
Cross analyse Mortality Patterns (20 - 23) with Project Patterns (30 - 31)	Consultants only	0%	28/9/23	18/10/23									
Develop MVP for extremely simple mortality projects													
Identify / Define minimum standard tools (person-centrdness, MEAL, HR needs, L&D needs, etc) adapted to 3-4 projects with unique, extremely simple mortality patterns	Palliative Care contact group + WHO experts + other PC networks	0%	18/10/23	28/10/23									
Connect with Social Scientists & MEAL Specialists	Social Scientists, MEAL specialists	0%	23/10/23	1/11/23									
Provide orientations to Medical leaders in place to test set-up	Projects Medical Managers (Coordinators, Team Leaders of	0%	1/11/23	1/12/23									
Test assumptions, evaluate processes, learn	Projects + Health Advisors	0%	11/11/23	15/12/23									
Learn and incorporate in step 32		0%	10/12/23	20/12/23									
Mapping / Networking													
Mapping existing Palliative Care Services within and outside MSF	Dr. Zipporah Ali, Dr. Jane Bates, etc	10%	23/9/23	20/12/23									
Networking with country-based External Palliative Care Providers / Networks	epending on the MVP selected countric	0%	23/9/23	22/11/23									
Connect with GIS Centre (Link MSF Projects' with Palliative Care Services' mapping). Reflect on how to integrate continuous update of services in countries of intervention	GIS Centre	0%	13/9/23	18/10/23									
Connect with other relevant TIC projects ( Telemedicine, People, Respect, etc.)		0%	13/9/23	22/11/23									
Connect with PallChase		30%	13/9/23	20/12/23									
Establish collaboration with St. Christopher Hospice and UK-based training institutions		20%	13/9/23	31/12/23									
Develop the Algorithm													
Use existing knowledge and experience in designing Palliative Care services adapted to patients' population needs to link Mortality Patterns emerged from previous stages.	Consultants only	0%	18/10/23	20/12/23									
Develop a user-friendly and adaptable medico-operational algorithm thought for Project Managers to determine what type/s of Palliative Care activities ought to be added to existing care offer.	Consultants only	0%	18/10/23	9/1/24									

		Display Week:	1	•	27 Mar 2023 27 28 29 30 31 1 2	3 Apr 2023	10 Apr 2023	17 Apr 2023 17 18 19 20 21 22 23	24 Apr 2023 24 25 26 27 28 29 30	1 May 2023	8 May 2023 8 9 10 11 12 13 14	15 May 2023 15 16 17 18 19 20 21
TASK	ASSIGNED TO	PROGRESS	START	END	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S
Share the draft Algorithm as widely as possible, both within MSF and the external networks identified, to receive and incorporate relevant feedback and suggestions		0%	9/1/24	11/2/24								
Ensure complete recording and archiving of the work completed	Consultants only	0%	29/8/23	21/2/24								
Insert new rows ABOVE this one												